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CH 83:  A-Minor Arterial ςADT 25,000

TH 169:Principal Arterial ςADT 45,000

TH 13/CH 101:  Principal Arterials

Ports of Savage

River Crossing ςShakopee/Chaska 

to TH 212

Project Background



ÁCanterburyCommons/Park
Å racetrack, casino, 

entertainment, 
hospitality,retail, 
residential,commercial

Á$400M development

ÁTIF District - $33M infrastr.

ÁAmphitheater ςcap. 19,000

ÁShakopeeindustrial area

ÁCommercial developments

ÁMystic Lake Casino

ÁValleyfair

Project Background



Shakopee
Land Use



Amazon Fulfillment MSP1

Murphy Logistics

My Pillow

Certainteed

Anchor Glass

International Paper

Scherer Bros. Lumber

San Mar

Koch Industries

Cyper Power Systems

Ashley Furniture/The 
Furniture Mart

SilgenContainer

Industrial / Commercial Businesses 

[ƻǿŜΩǎ
Bayer Pharmaceuticals
Shutterfly
Seagate

ΧΦNumerous others

McDonald's
Culver's
Speedway and Holiday
6 Hotels
Muddy Cow



Convert a 1-mile, 4-lane undivided highway

Á4ςlane divided urban highway

ÁTrails on both sides

The Project 
Á Two new traffic signalsΣ ǘwo revised traffic signals
Á New City street / Main Canterbury entrance
Á Traffic Management System
Á Fiber optics
Á Landscaping



Prelim Design 2018

Final Design 2019 ς2021

Right-of-Way Acquisition 2020

Utility Relocation                    2021

Construction 2022 - 2023

Schedule



ÁLife-cycle cost and maintenance

ÁADT and heavy trucking operations

ÁEntertainment venues
Å Canterbury Park/Canterbury Commons

Å CanterburyAmphitheater

Å Mystic Lake Casino

Å Valleyfair

ÁReduce long term maintenance 
activities

ÁReduce disruption

Why Concrete Pavement 



ÁWorking with business owners for access during 
the ROW phase

ÁWorking with utility companies from the start of 
design

ÁActual topo of all the utilities during the design 
phase

ÁFinding common ground with the utility companies 
for what the best plan is for everyone involved

ÁConstructing a joint utility trench before the project 
isbid

ÁOur project plans included a utility relocation plan

Pre-Construction Planning



Utility Relocation







ÁEnsure production

Á9ƴǎǳǊŜ ǉǳŀƭƛǘȅ

ÁLƴŎŜƴǘƛǾŜǎ ŜŀǊƴŜŘ
Å Well grading 
Å Low water cementitious
Å Smoothness

ÁNo High-Early concrete used
Å Met ramp closures
Å Better quality product

ÁPeriod of Use
Å All contract conditions met

On-site Concrete Plant








